Table B-1 Status of I nstallations with FY 98 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites Defense Environmental Restoration Program

|Insta||ation/FFID RAB | BRAC Year NPL/Proposed NPL
Completed Underway Future Schedule Cost FY97 FY98 FY99 ) i !
| | Impactin | Incurred | Funds | Execution | Planning Estimated Costs Additional Progress I nformation
Phase Sites (Actions FYo7* Thru | Obligated | Planned | Estimate By Fiscal Year
(Actions) Fy97 | (s000) | (s000) | ($000) ($000)
($000)
West Virginia
’ Navy - ALLEGANY BALLISTICSLABORATORY / WV 317002369100 RAB NPL Progressin FY97
Refer to page A-10
Siteswith Response Complete 24 Investigation 29 8 0 $3,507 $0 $425 $164 | Fy oo $2,248
High 12 | Interim Actions 1(1) 3(3) $2,956 $2,742 $0 $246
o FYO01 $1,619
Sitesin Medium 1 Design 1 2 4 $1,196 $177 $67 $533
Progress Progress Planned for FY98-FY99
Low 0 RA-C 0 1 10 $3,696 $3,418 $895 $1,136 || FY02 $3,180
ikt aluated 0 6 $0 $0 $0 $439
Not Evaluat 0 RA-O (LTO 0
Category (LTO) FY03 $2,148
Not Required 0 LTM 0 0 6 $0 $0 $235 $383
Total Number of Sites 37 Total $11,355 $6,337 $1,622 $2,901 || FY98-2033** $60,022
’ FUDS - WEST VIRGINIA ORDNANCE WORK S/ WV 39799F346100 RAB NPL Progressin FY97
Refer to page A-200
Siteswith Response Complete 20 Investigation 28 13 0 $18,809 $1,936 $1,539 $156 || Fy oo $2,065
High 13 | Interim Actions 0(0) 0(0) $0 $0 $0 $0
o FYO01 $1,897
Sitesin Medium 2 Design 3 6 0 $1,940 $580|  $1,360 $47
Progress Progress Planned for FY98-FY99
Low 0 RA-C 14 3 3 $23,077 $2,805 $640 $1,723 || FY02 $1,904
aaneRik aluated 4 1 $13 $13 $528 $493
Not Evaluat 2 RA-O (LTO 0
Category ( ) FYO03 $1,939
Not Required 4 LTM 1 11 1 $2,548 $943 $1,604 $1,019
Total Number of Sites 41 Total $46,387 $6,277 $5,671 $3,438 || FY 98-2022** $23,017

*Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding ** The year represented here is the estimated Response Complete year. B-1-1



